




• HVAC Projects 
Progressing well.  Hope to have construction documents by June or July.  
Projects will be on hold until bond money frees up. 
 

• Rock Bridge High School Sheds (#1 and #2)


